SE LAB 2

NAME: Haneesh E


SRN: PES1UG24AM471

SEC: H


Lab 2: Agile Backlog Creation & Sprint Simulation in Jira

Objective: Use Jira to turn functional requirements into Agile backlog items, simulate a sprint, and analyse progress.


1)Jira backlog with Epics and User Stories.




2)Story point assignments.



3)Sprint board (Active Sprint view).



4)Burndown Chart



Answers to the reflection questions.

1. Did your estimations reflect the actual effort?

Yes, the estimations were reasonably close to the actual effort. Most stories were completed within the planned sprint, although some tasks required more effort than initially expected. The 43 total story points were divided across two sprints, which helped make the workload manageable.

2. Was your backlog well-prioritized?

Yes, the backlog was well-prioritized. High-priority requirements such as **rejecting/approving milestones and securely releasing payments** were handled before lower-priority status and feedback features. This ensured that the core functionality of the escrow platform was completed first.

3. How did your simulated sprint align with your plan?

The simulated sprints aligned well with the plan. Sprint 1 focused on deliverable submission, watermarking, and client review/approval, while Sprint 2 focused on rejection, revision feedback, milestone status, and secure payment release. Both sprints were completed successfully.

4. What insights did the burndown chart give about your team's capacity?

The burndown chart showed that the team was able to complete the planned **24 story points in Sprint 2**. The chart also indicated that the work was completed within the planned sprint period, suggesting that the team's capacity was sufficient for the assigned workload. It provided a clear view of remaining work and helped demonstrate sprint progress toward completion.